

Instruction activity: Charter leanco Project.

Target: to spend time for personal reflection about our project lean construction. You will define our project or imagine our project lean construction with the charter document.

Situation: You are in place an owner of project or lean project leader. The decision taking to implement lean construction in your project is done. Now we need to define the project to present it before the action of implementation.

Planning: you need to define only a macro planning with the mains task of the implementation lean project.

Try to do it and during the next workshop we will share our points of view and difficulties.

Reminding: The charter's project is about lean construction implementation in on project of construction. it isn't a definition project of the construction building.

AC. _MP		CHARTER LEANCO PROJECT																																																									
PROJECT:																																																											
SPONSOR:		Leader Leanco project:																																																									
BUSINESS CASE																																																											
TARGET / PURPOSE																																																											
EXPECTED RESULTS / AREA OF ACTION																																																											
PLANNING PROJECT and KEYS POINTS REVIEWS:																																																											
<table border="1"><thead><tr><th>Task</th><th>Start</th><th>End</th><th>Res.</th></tr></thead><tbody><tr><td>CONEX PREVIAS</td><td>1-05-2009</td><td>04-05-2009</td><td>35</td></tr><tr><td>RENTO DE TIERRAS</td><td>04-05-2009</td><td>04-07-2009</td><td>04</td></tr><tr><td>CONEX</td><td>04-05-2009</td><td>04-07-2009</td><td>04</td></tr><tr><td>CONEXION</td><td>04-05-2009</td><td>04-07-2009</td><td>04</td></tr><tr><td>TACON FORNADO SANTARDO</td><td>04-07-2009</td><td>04-09-2009</td><td>01</td></tr><tr><td>OTICINA</td><td>04-07-2009</td><td>04-10-2009</td><td>05</td></tr><tr><td>TALCA</td><td>04-07-2009</td><td>04-09-2009</td><td>01</td></tr><tr><td>IAS DE HORMIGON</td><td>04-09-2009</td><td>04-09-2009</td><td>01</td></tr><tr><td>RESTRUCTURA DE CUBIERTA</td><td>04-09-2009</td><td>04-10-2009</td><td>01</td></tr><tr><td>TERRA</td><td>04-09-2009</td><td>04-10-2009</td><td>01</td></tr><tr><td>ONAS</td><td>04-09-2009</td><td>04-11-2009</td><td>01</td></tr><tr><td>OS Y ALICATADOS</td><td>04-11-2009</td><td>04-12-2009</td><td>01</td></tr><tr><td>VERBA DE MADERA</td><td>04-11-2009</td><td>04-12-2009</td><td>01</td></tr></tbody></table>		Task	Start	End	Res.	CONEX PREVIAS	1-05-2009	04-05-2009	35	RENTO DE TIERRAS	04-05-2009	04-07-2009	04	CONEX	04-05-2009	04-07-2009	04	CONEXION	04-05-2009	04-07-2009	04	TACON FORNADO SANTARDO	04-07-2009	04-09-2009	01	OTICINA	04-07-2009	04-10-2009	05	TALCA	04-07-2009	04-09-2009	01	IAS DE HORMIGON	04-09-2009	04-09-2009	01	RESTRUCTURA DE CUBIERTA	04-09-2009	04-10-2009	01	TERRA	04-09-2009	04-10-2009	01	ONAS	04-09-2009	04-11-2009	01	OS Y ALICATADOS	04-11-2009	04-12-2009	01	VERBA DE MADERA	04-11-2009	04-12-2009	01		
Task	Start	End	Res.																																																								
CONEX PREVIAS	1-05-2009	04-05-2009	35																																																								
RENTO DE TIERRAS	04-05-2009	04-07-2009	04																																																								
CONEX	04-05-2009	04-07-2009	04																																																								
CONEXION	04-05-2009	04-07-2009	04																																																								
TACON FORNADO SANTARDO	04-07-2009	04-09-2009	01																																																								
OTICINA	04-07-2009	04-10-2009	05																																																								
TALCA	04-07-2009	04-09-2009	01																																																								
IAS DE HORMIGON	04-09-2009	04-09-2009	01																																																								
RESTRUCTURA DE CUBIERTA	04-09-2009	04-10-2009	01																																																								
TERRA	04-09-2009	04-10-2009	01																																																								
ONAS	04-09-2009	04-11-2009	01																																																								
OS Y ALICATADOS	04-11-2009	04-12-2009	01																																																								
VERBA DE MADERA	04-11-2009	04-12-2009	01																																																								
TEAM:																																																											
Team worker:																																																											
<table border="1"><thead><tr><th>Name</th><th>Responsability</th><th>E mail</th><th>Phone number</th></tr></thead><tbody><tr><td></td><td></td><td></td><td></td></tr><tr><td></td><td></td><td></td><td></td></tr></tbody></table>		Name	Responsability	E mail	Phone number																																																						
Name	Responsability	E mail	Phone number																																																								
Validation team:																																																											

AC. _MP		CHARTER LEANCO PROJECT	
Specific budget / resources required for the project:			
Project management rules and attitudes:			
IDENTIFIED RISKS AND LIMITS			
KEY FACTORS OF SUCCESS			
INTERACTIONS WITH OTHER PROJECTS or RESOURCES			
INDICATOR OF LEANCO PROJECT:			